



Periode: 2004/01 - 2004/04 (29-12-2003 t/m 25-01-2004)

Project	Omschrijving	Jr/wk	Omzet	Uren E.P.	Uren O.A.	Uren totaal	Uurloon kosten	Inkopen kosten	Resultaat	Uurloon	Omzet tot heden	Kosten tot heden	Resultaat tot heden	Uurloon
24001	THOLEN; 32 WONINGEN	2004/02	500						500		20483	13695	6788	32,63
		2004/03	1090					8250	-7160					
		2004/04	18893	168,0	40,0	208,0	5445		13448	64,65				
	TOTALEN PROJECT		20483	168,0	40,0	208,0	5445	8250	6788	32,63				
24002	BERGEN; HEMA KONINGSPLEIN	2004/03	3580	104,0		104,0	2587		993	9,55	3580	2587	993	9,55
24003	THOLEN; VERBOUWING BRANDER	2004/01	2711	80,0		80,0	2296		415	5,19	9627	5552	4075	29,96
		2004/02	3616	40,0		40,0	2857		759	18,98				
		2004/03	3300	16,0		16,0	400		2900	181,25				
	TOTALEN PROJECT		9627	136,0		136,0	5552		4075	29,96				
	TOTALEN GENERAAL		33690	408,0	40,0	448,0	13585	8250	11855	26,46				